
THE TOWN OF RICHMOND HILL

Status of Capital Projects by Departments

December 31, 2018

Account Number Description

Not started
Financially 
Committed

Implementation / 
Construction Warranty Other

OFFICE OF THE C.A.O.

STRATEGIC INITIATIVES

1 902 2018180014310 Wayfinding Strategy           150,000                             150,000                                        13,694                          136,306                        -                                    -                             136,306                        -                                        -                                    

2 902 2018180024310 Yonge Subway Extension Project -Project Manager 212,300                             212,300                                        -                                212,300                        -                                    212,300                     -                                -                                        -                                    

Capital Project - 2018 Total 362,300                             362,300                                        13,694                          348,606                        -                                    212,300                     136,306                        -                                        -                                    

2 TOTAL STRATEGIC INITIATIVES 362,300                             362,300                                        13,694                          348,606                        -                                    212,300                     136,306                        -                                        -                                    

CORPORATE & FINANCIAL SERVICES

INFORMATION TECHNOLOGY

1 902 2015240024175 Web Strategy Implementation   853,717                             853,717                                        317,515                        536,202                        -                                    -                             536,202                        -                                        -                                    

2 902 2015240034175 Water System Upgrade          192,500                             192,500                                        92,732                          99,768                          -                                    -                             99,768                          -                                        -                                    

3 902 2015240044175 FIMS Upgrade 320,000                             320,000                                        -                                320,000                        320,000                             -                             -                                -                                        -                                    

4 902 2015240084175 ReCaap replacement            315,000                             315,000                                        -                                315,000                        315,000                             -                             -                                -                                        -                                    

Capital Project - 2015 Total 1,681,217                          1,681,217                                     410,247                        1,270,970                     635,000                             -                             635,970                        -                                        -                                    

1 902 2016240034175 Heat Upgrade (eService)       296,158                             296,158                                        276,321                        19,837                          -                                    -                             19,837                          -                                        -                                    

2 902 2016240044175 Parking Ticket Manager System 1,744,900                          1,744,900                                     840,835                        904,065                        -                                    -                             904,065                        -                                        -                                    

3 902 2016240054175 Automated Vehicle Location/GPS 1,012,500                          1,012,500                                     809,250                        203,250                        -                                    -                             203,250                        -                                        -                                    

4 902 2016240074176 Print Strategy and Copier Replacement 863,900                             863,900                                        765,793                        98,107                          -                                    -                             98,107                          -                                        -                                    

5 902 2016240114190 Consultation for IT Strategy  260,400                             260,400                                        159,341                        101,059                        -                                    -                             101,059                        -                                        -                                    

6 902 2016240154170 LED - SLCM                    550,000                             550,000                                        290,239                        259,761                        -                                    -                             259,761                        -                                        -                                    

7 902 2016240164210 IT Contingency 65,693                               65,693                                          -                                65,693                          65,693                               -                             -                                -                                        -                                    

Capital Project - 2016 Total 4,793,551                          4,793,551                                     3,141,779                     1,651,773                     65,693                               -                             1,586,079                     -                                        -                                    

1 902 2017240014175
Integrated Financial System - Enterprise Resource 
Planning Requirements (ERP) 8,520,000                          8,520,000                                     3,331,271                     5,188,729                     -                                    5,188,729                  -                                -                                        -                                    

2 902 2017240024176 2017 R&R Computing Requirements 189,800                             191,410                                        189,706                        1,704                            -                                    1,704                         -                                -                                        -                                    

3 902 2017240034175 Planning Regulatory Management (PRM) System 4,500,000                          4,500,000                                     2,942,908                     1,557,092                     -                                    1,557,092                  -                                -                                        -                                    

4 902 2017240044175 Customer Relationship Management (CRM) System 1,765,600                          1,765,600                                     1,255,642                     509,958                        -                                    509,958                     -                                -                                        -                                    

5 902 2017240064175 Email Gateway Replacement 40,000                               40,000                                          21,893                          18,107                          -                                    18,107                       -                                -                                        -                                    

Actual  ExpensesDepartment Count Budget     Actual Funding Received        

Appendix "E"

SRCFS.19.001

 Under (Over) 
Project Status

 Notes 
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6 902 2017240074175 Replacement of Internal Firewalls 275,000                             275,000                                        234,455                        40,545                          -                                    40,545                       -                                -                                        -                                    

7 902 2017240094175 Unstructed Data Management & Protection PCI 100,000                             100,000                                        96,653                          3,347                            -                                    3,347                         -                                -                                        -                                    

Capital Project - 2017 Total 15,390,400                        15,392,010                                   8,072,528                     7,319,482                     -                                    7,319,482                  -                                -                                        -                                    

1 902 2018240014175
Integrated Financial System - Enterprise Resource 
Planning Requirements (ERP) 6,510,400                          6,510,400                                     1,187,457                     5,322,943                     -                                    5,322,943                  -                                -                                        -                                    

2 902 2018240024176 Foundational Projects (R&R)    1,460,000                          1,460,000                                     1,138,193                     321,807                        -                                    321,807                     -                                -                                        -                                    

3 902 2018240034176 Telephony - Phase 2&3         515,000                             515,000                                        422,929                        92,071                          -                                    92,071                       -                                -                                        -                                    

4 902 2018240044176 Enterprise Architecture & Data 545,000                             545,000                                        95,879                          449,121                        -                                    449,121                     -                                -                                        -                                    

5 902 2018240054176 IT Security Program           200,000                             200,000                                        49,186                          150,814                        -                                    150,814                     -                                -                                        -                                    

Capital Project - 2018 Total 9,230,400                          9,230,400                                     2,893,644                     6,336,756                     -                                    6,336,756                  -                                -                                        -                                    

23 TOTAL INFORMATION TECHNOLOGY 31,095,568                        31,097,178                                   14,518,198                   16,578,980                   700,693                             13,656,238                2,222,049                     -                                            -                                        

FINANCIAL SERVICES AND ADMINISTRATION

1 902 2015300014150 Land Exchange with Garden Home 228,500                             228,500                                        145,992                        82,508                          -                                    -                             82,508                          -                                        -                                    

Capital Project - 2015 Total 228,500                             228,500                                        145,992                        82,508                          -                                    -                             82,508                          -                                        -                                    

1 902 2016300014310 DC Background Study           50,000                               50,000                                          9,186                            40,814                          -                                    -                             40,814                          -                                        -                                    

2 902 2016300034150 Ecological Gift Land          9,000                                 9,000                                            4,070                            4,930                            -                                    -                             4,930                            -                                        -                                    

3 902 2016300044190 Richmond Hill Memorial Veteran Statue 145,000                             145,000                                        139,852                        5,148                            -                                    -                             5,148                            -                                        -                                    

Capital Project - 2016 Total 204,000                             204,000                                        153,108                        50,892                          -                                    -                             50,892                          -                                        -                                    

1 902 2017300014150 Land Acquisition - Flood Remediation Project 6,200,000                          6,200,000                                     -                                6,200,000                     -                                    6,200,000                  -                                -                                        -                                    

2 902 2017300024150 Land Acquisition - 71 Regent Street 9,350,887                          9,350,887                                     9,275,429                     75,458                          -                                    -                             75,458                          -                                        -                                    

Capital Project - 2017 Total 15,550,887                        15,550,887                                   9,275,429                     6,275,458                     -                                    6,200,000                  75,458                          -                                        -                                    

1 902 2018300014310 DC Background Study           200,000                             200,000                                        101,325                        98,675                          -                                    -                             98,675                          -                                        -                                    

2 902 2018300024190 Land Appraisal                25,000                               25,000                                          22,500                          2,500                            -                                    -                             2,500                            -                                        -                                    

3 902 2018300064150 Land - 21 Rockwell Rd. 2,605,088                          2,605,088                                     3,559                            2,601,529                     -                                    2,601,529                  -                                -                                        -                                    

4 902 2018343014117 Water Meter - Replacement     2,639,016                          2,639,016                                     2,119,580                     519,436                        -                                    -                             519,436                        -                                        -                                    

5 902 2018343024116 Water Meter - New Installation 298,300                             298,300                                        177,458                        120,842                        -                                    -                             120,842                        -                                        -                                    

Capital Project - 2018 Total 5,767,404                          5,767,404                                     2,424,422                     3,342,982                     -                                    2,601,529                  741,453                        -                                        -                                    

11 TOTAL FINANCIAL SERVICES AND ADMINISTRATION 21,750,791                        21,750,791                                   11,998,951                   9,751,840                     -                                        8,801,529                  950,311                        -                                            -                                        -                                                                               
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OFFICE OF THE CLERKS

1 902 2018210014190 Records and Information Management Program 492,000                             492,000                                        142,286                        349,714                        -                                    -                             349,714                        -                                        -                                    

Capital Project - 2018 Total 492,000                             492,000                                        142,286                        349,714                        -                                    -                             349,714                        -                                        -                                    

1 TOTAL OFFICE OF THE CLERKS 492,000                             492,000                                        142,286                        349,714                        -                                        -                                 349,714                        -                                            -                                        

35 TOTAL CORPORATE & FINANCIAL SERVICES 53,338,359                        53,339,969                                   26,659,435                   26,680,534                   700,693                             22,457,767                3,522,074                     -                                            -                                        

LIBRARY

1 902 2012311064120 Mobile Device Apps SY         6,300                                 6,300                                            -                                6,300                            -                                    6,300                         -                                -                                        -                                     In development 

Capital Project - 2012 Total 6,300                                 6,300                                            -                                6,300                            -                                    6,300                         -                                -                                        -                                    

1 902 2013311114170 Workstation and Peripherals System 134,100                             134,100                                        111,917                        22,183                          -                                    -                             22,183                          -                                        -                                     Ongoing 

Capital Project - 2013 Total 134,100                             134,100                                        111,917                        22,183                          -                                    -                             22,183                          -                                        -                                    

1 902 2014311074120 History Room Shelving and Equipment AS 19,600                               19,600                                          16,659                          2,941                            -                                    -                             2,941                            -                                        -                                     Ongoing 

2 902 2014311104120 Shelving Replacement Phase I AS 60,000                               60,000                                          -                                60,000                          60,000                               -                             -                                -                                        -                                     Ongoing 

Capital Project - 2014 Total 79,600                               79,600                                          16,659                          62,941                          60,000                               -                             2,941                            -                                        -                                    

1 902 2015311074120 Furniture CI                  22,900                               22,900                                          17,584                          5,316                            -                                    -                             5,316                            -                                        -                                    

Capital Project - 2015 Total 22,900                               22,900                                          17,584                          5,316                            -                                    -                             5,316                            -                                        -                                    

1 902 2016311024176 Website Redesign TE           56,500                               56,500                                          20,684                          35,816                          -                                    -                             35,816                          -                                        -                                    

2 902 2016311034119 Collection Development CO     313,000                             313,000                                        233,947                        79,053                          -                                    -                             79,053                          -                                        -                                    

3 902 2016311054120 Workstations & Peripherals TE 165,300                             165,300                                        84,660                          80,640                          -                                    -                             80,640                          -                                        -                                    

4 902 2016311064170 Telephone Systems TE          85,000                               85,000                                          52,612                          32,388                          -                                    -                             32,388                          -                                        -                                    

5 902 2016311084175 User Discovery SW Replacement 64,500                               64,500                                          51,538                          12,962                          -                                    -                             12,962                          -                                        -                                    

6 902 2016311094116 Presentation Equip. RG/RV/CE  52,000                               52,000                                          28,194                          23,806                          -                                    -                             23,806                          -                                        -                                    

Capital Project - 2016 Total 736,300                             736,300                                        471,635                        264,665                        -                                    -                             264,665                        -                                        -                                    

1 902 2017311014176 Community Skill Development Technologies IS/RG 61,200                               61,200                                          4,824                            56,376                          -                                    -                             56,376                          -                                        -                                    

2 902 2017311034175 Intranet TE 70,000                               70,000                                          -                                70,000                          70,000                               -                             -                                -                                        -                                    
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3 902 2017311054119 Collection Development CO 319,300                             319,300                                        152,444                        166,856                        -                                    -                             166,856                        -                                        -                                    

4 902 2017311064310 CE Library Feasibility Study 100,000                             100,000                                        51,592                          48,408                          -                                    -                             48,408                          -                                        -                                    

5 902 2017311074120 Public Furniture & Design RV 30,000                               30,000                                          -                                30,000                          30,000                               -                             -                                -                                        -                                    

6 902 2017311084120 Study Tables & Corner Unit RG 15,000                               15,000                                          13,892                          1,108                            -                                    -                             1,108                            -                                        -                                    

7 902 2017311094120 Workstations & Peripherals TE 105,200                             105,200                                        67,209                          37,991                          -                                    -                             37,991                          -                                        -                                    

8 902 2017311104120 Automated Materials Handling Sortation System TE 500,500                             500,500                                        134,197                        366,303                        -                                    -                             366,303                        -                                        -                                    

9 902 2017311124120 Children's Zone RV 32,400                               32,400                                          14,241                          18,159                          -                                    -                             18,159                          -                                        -                                    

Capital Project - 2017 Total 1,172,400                          1,172,400                                     433,576                        738,824                        100,000                             -                             638,824                        -                                        -                                    

1 902 2018311014116 Automated Materials Handling Sortation System RG 230,000                             230,000                                        -                                230,000                        230,000                             -                             -                                -                                        -                                    

2 902 2018311024170 External Digital Signage RG & RV 10,000                               10,000                                          -                                10,000                          10,000                               -                             -                                -                                        -                                    

3 902 2018311034175 Local History Archival Software CO 25,000                               25,000                                          -                                25,000                          -                                    25,000                       -                                -                                        -                                    

4 902 2018311044119 Collection Development CO 325,700                             325,700                                        -                                325,700                        325,700                             -                             -                                -                                        -                                    

5 902 2018311054120 Service Desks Replacement CE 50,000                               50,000                                          -                                50,000                          50,000                               -                             -                                -                                        -                                    

6 902 2018311064120 Service Desk Replacement RG 30,000                               30,000                                          -                                30,000                          30,000                               -                             -                                -                                        -                                    

7 902 2018311074120 Public Furniture RV 20,000                               20,000                                          -                                20,000                          20,000                               -                             -                                -                                        -                                    

8 902 2018311084120 Workstations & Peripherals 106,500                             106,500                                        2,035                            104,465                        -                                    -                             104,465                        -                                        -                                    

9 902 2018311094120 Self-Check Kiosks CE 40,000                               40,000                                          35,540                          4,460                            -                                    -                             4,460                            -                                        -                                    

Capital Project - 2018 Total 837,200                             837,200                                        37,575                          799,625                        665,700                             25,000                       108,925                        -                                        -                                    

29  TOTAL LIBRARY 3,050,000                          3,050,000                                     1,093,770                     1,956,230                     825,700                             31,300                       1,099,230                     -                                            -                                        

PLANNING AND REGULATORY SERVICES

POLICY PLANNING 

1 902 2009840074190 Town Park Master Plan 150,000                             150,000                                        93,016                          56,984                          -                                    -                             56,984                          -                                        -                                     Ongoing initiative 

Capital Project - 2009 Total 150,000                             150,000                                        93,016                          56,984                          -                                    -                             56,984                          -                                        -                                    

1 902 2011521054310 Community Energy Plan Study   50,000                               50,000                                          -                                50,000                          50,000                               -                             -                                -                                        -                                     Ongoing initiative 

2 902 2011521074310 Urban Design Guidelines       200,000                             200,000                                        129,948                        70,052                          -                                    -                             70,052                          -                                        -                                     Ongoing initiative 

3 902 2011521084310 Lake Wilcox Policy Area Study 75,000                               75,000                                          52,201                          22,799                          -                                    -                             22,799                          -                                        -                                     Ongoing initiative 

Capital Project - 2011 Total 325,000                             325,000                                        182,149                        142,851                        50,000                               -                             92,851                          -                                        -                                    

1 902 2014521014190 Key Development Areas Secondary Plans 175,000                             175,000                                        167,429                        7,571                            -                                    -                             7,571                            -                                        -                                     Ongoing initiative 

2 902 2014521024190 Public Realm Design Master Plan 150,000                             150,000                                        143,473                        6,527                            -                                    -                             6,527                            -                                        -                                     Ongoing initiative 
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3 902 2014521044130 Municipal Streetscape and Entry Features 576,630                             576,630                                        126,424                        450,206                        -                                    -                             450,206                        -                                        -                                     Ongoing initiative 

Capital Project - 2014 Total 901,630                             901,630                                        437,326                        464,304                        -                                    -                             464,304                        -                                        -                                    

1 902 2015521054150 Land - North Leslie Study          50,000                               50,000                                          38,702                          11,298                          -                                    -                             11,298                          -                                        -                                    

Capital Project - 2015 Total 50,000                               50,000                                          38,702                          11,298                          -                                    -                             11,298                          -                                        -                                    

1 902 2017521014310 Tertiary Plans/ Infill Studies 247,336                             247,336                                        71,335                          176,001                        -                                    -                             176,001                        -                                        -                                    

2 902 2017521024310 Roseview Heritage Conservation District Study 70,000                               70,000                                          -                                70,000                          -                                    -                             70,000                          -                                        -                                    

3 902 2017521034310 Community Improvement Plan 387,838                             387,838                                        -                                387,838                        387,838                             -                             -                                -                                        -                                    

Capital Project - 2017 Total 705,174                             705,174                                        71,335                          633,839                        387,838                             -                             246,001                        -                                        -                                    

1 902 2018521014310 Sustainability Metrics Study 150,000                             100,000                                        -                                100,000                        -                                    -                             100,000                        

2 902 2018635014310 Climate Change Framework & C.E.E.P. 510,000                             510,000                                        -                                510,000                        -                                    -                             510,000                        

Capital Project - 2018 Total 660,000                             610,000                                        -                                610,000                        -                                    -                             610,000                        -                                        -                                    

13  TOTAL POLICY PLANNING 2,791,804                          2,741,804                                     822,528                        1,919,276                     437,838                             -                                 1,481,438                     -                                            -                                        

DEVELOPMENT PLANNING

1 902 2016511014190 New Comprehensive Zoning By-Law 794,207                             794,207                                        37,195                          757,012                        -                                    -                             757,012                        -                                        -                                    

Capital Project - 2016 Total 794,207                             794,207                                        37,195                          757,012                        -                                    -                             757,012                        -                                        -                                    

1 902 2018511014190 New Comprehensive Zoning By-Law 240,800                             240,800                                        52,231                          188,569                        -                                    -                             188,569                        -                                        -                                    

Capital Project - 2018 Total 240,800                             240,800                                        52,231                          188,569                        -                                    -                             188,569                        -                                        -                                    

2 TOTAL DEVELOPMENT PLANNING 1,035,007                          1,035,007                                     89,426                          945,581                        -                                        -                                 945,581                        -                                            -                                        

 DEVELOPMENT ENGINEERING

1 902 2005652044190
Environmental Assessment 404 Flyover N of Major 
Mackenzie 205,000                             205,000                                        19,883                          185,117                        -                                    -                             -                                185,117                            

Region conducting Environmental Assessment 
Study. Will invoice for Town portion when 
completed.

Capital Project - 2005 Total 205,000                             205,000                                        19,883                          185,117                        -                                    -                             -                                -                                        185,117                            

1 902 2009611054190 Travel Demand Management Strategy 100,000                             100,000                                        -                                100,000                        -                                    -                             -                                -                                        100,000                            
Deferred until completion of TMP Update and 
Update to Region's Masterplan.

Capital Project - 2009 Total 100,000                             100,000                                        -                                100,000                        -                                    -                             -                                -                                        100,000                            

1 902 2010611014310 Environmental Assessment Hwy 404 N of 16th Avenue  125,000                             125,000                                        -                                125,000                        -                                    -                             -                                125,000                            
Environmental Assessement completed by Region. 
Invoice not yet received.

Capital Project - 2010 Total 125,000                             125,000                                        -                                    125,000                        -                                        -                                 -                                    -                                            125,000                            
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1 902 2012531054130 East Beaver Creek Road Widening  207,378                             207,378                                        7,378                            200,000                        -                                    200,000                     -                                -                                        -                                     To commence 2019 

Capital Project - 2012 Total 207,378                             207,378                                        7,378                            200,000                        -                                    200,000                     -                                -                                        -                                    

1 902 2013531034310 Residential Permit Parking Study 100,000                             100,000                                        86,630                          13,370                          -                                    -                             13,370                          -                                        -                                    Ongoing

Capital Project - 2013 Total 100,000                             100,000                                        86,630                          13,370                          -                                    -                             13,370                          -                                        -                                    

1 902 2014531034310 Humber Flats Flood Remediation Study 100,000                             100,000                                        -                                100,000                        100,000                             -                             -                                -                                        -                                     Study to commence in Q4 2018 

2 902 2014531044130
Hwy 404 Flyover - North of Elgin Mills Environmental 
Assessment 508,800                             508,800                                        -                                508,800                        -                                    -                             -                                -                                        508,800                            

Environmental Assessement completed by Region. 
Invoice not yet received.

Capital Project - 2014 Total 608,800                             608,800                                        -                                608,800                        100,000                             -                             -                                -                                        508,800                            

1 902 2015531024310 Downtown Transportation & Parking Study Phase 2 110,000                             110,000                                        48,031                          61,969                          -                                    -                             61,969                          -                                        -                                    

2 902 2015531044310 Traffic Studies - Tridel      22,943                               22,943                                          8,550                            14,393                          -                                    -                             14,393                          -                                        -                                    

Capital Project - 2015 Total 132,943                             132,943                                        56,581                          76,362                          -                                    -                             76,362                          -                                        -                                    

1 902 2016531034190
Review Traffic Operations & Safety Warrants, 
Procedures & Practices 75,000                               75,000                                          -                                75,000                          75,000                               -                             -                                -                                        -                                    

2 902 2016531044130 Newkirk Environmental Assessement 200,000                             200,000                                        -                                200,000                        200,000                             -                             -                                -                                        -                                    

Capital Project - 2016 Total 275,000                             275,000                                        -                                275,000                        275,000                             -                             -                                -                                        -                                    

1 902 2017531034130
New North-South Road EA (West of Yonge St. Garden 
Ave to Carrville Rd) 200,000                             200,000                                        -                                200,000                        200,000                             -                             -                                -                                        -                                    

2 902 2017531044130 Shafstbury Ave. - Crosswalk 90,000                               90,000                                          29,790                          60,210                          -                                    -                             60,210                          -                                        -                                    

Capital Project - 2017 Total 290,000                             290,000                                        29,790                          260,210                        200,000                             -                             60,210                          -                                        -                                    

1 902 2018531014190 Addison Extension Environmental Assessment 200,000                             200,000                                        -                                200,000                        200,000                             -                             -                                -                                        -                                    

2 902 2018531024310
Elgin Mills Grade Separation Preliminary Engineering 
Study 200,000                             200,000                                        -                                200,000                        200,000                             -                             -                                -                                        -                                    

3 902 2018531034116 Pole Mounted Radar Boards 181,219                             181,219                                        134,900                        46,319                          -                                    46,319                       -                                -                                        -                                    

4 902 2018531044190 Transportation Master Plan 600,000                             600,000                                        66,370                          533,630                        -                                    533,630                     -                                -                                        -                                    

5 902 2018531054190 UMESP Wastewater System Improvements 711,800                             711,800                                        -                                711,800                        711,800                             -                             -                                -                                        -                                    

6 902 2018531064190
Urban Master Environmental Servicing Plan (UMESP) 
Update 950,000                             950,000                                        766,651                        183,349                        -                                    183,349                     -                                -                                        -                                    

7 902 2018531074190 Smart Commute 50,000                               50,000                                          -                                50,000                          50,000                               -                             -                                -                                        -                                    

8 902 2018531084135 Storm Drainage - 22 Elm Grove Avenue 100,000                             100,000                                        -                                100,000                        100,000                             -                             -                                -                                        -                                    

9 902 2018531094310 Red Maple Rd. - Follow up Review 211,600                             211,600                                        82,111                          129,489                        -                                    129,489                     -                                -                                        -                                    

10 902 2018531104310 TRCA-Stage 2 Archeological Assessment 12,228                               12,228                                          11,011                          1,216                            -                                    1,216                         -                                -                                        -                                    
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11 902 2018531114130 Hunter's Point Dr.  -Intersection Enhancement 25,000                               25,000                                          -                                25,000                          25,000                               -                             -                                -                                        -                                    

12 902 2018531124310 High Tech Rd. - Active Transportation & Access Study 14,000                               14,000                                          -                                14,000                          14,000                               -                             -                                -                                        -                                    

13 902 2018531134130 Estate Garden Dr - Pedestrian Crossover 20,000                               20,000                                          -                                20,000                          20,000                               -                             -                                -                                        -                                    

14 902 2018531144130 Transport Canada RSIP         211,520                             119,850                                        -                                119,850                        119,850                             -                             -                                -                                        -                                    

15 902 2018531154310 Yonge Subway Extension - Design Review 225,000                             225,000                                        -                                225,000                        225,000                             -                             -                                -                                        -                                    

28         Capital Project - 2018 Total 5,756,487                          5,664,817                                     1,261,305                     4,403,512                     2,240,650                          1,094,004                  149,941                        -                                        918,917                            

TOTAL DEVELOPMENT ENGINEERING 5,756,487                          5,664,817                                     1,261,305                     4,403,512                     2,240,650                          1,094,004                  149,941                        -                                            918,917                            

43         TOTAL PLANNING AND REGULATORY SERVICES 9,583,298                          9,441,628                                     2,173,260                     7,268,368                     2,678,488                          1,094,004                  2,576,960                     -                                            918,917                            

ENVIRONMENT AND INFRASTRUCTURE SERVICES

DESIGN & CONSTRUCTION

1 902 2012612034130 King Road Sidewalk Project    66,200                               66,200                                          1,335                            64,865                          -                                    64,865                       -                                -                                        -                                     York Region Project 

2 902 2012612034135 King Road Watermain 104,136                             104,136                                        4,136                            100,000                        -                                    100,000                     -                                -                                        -                                     York Region Project 

3 902 2012613034140 Hwy 404 Flyover               10,382,200                        10,382,200                                   332,223                        10,049,977                   -                                    -                             -                                -                                        10,049,977                        York Region Project 

Capital Project - 2012 Total 10,552,536                        10,552,536                                   337,694                        10,214,842                   -                                    164,865                     -                                -                                        10,049,977                       

1 902 2013613144130 Grovewood Park/ Oak Ridges Corridor Park    633,900                             633,900                                        443,237                        190,663                        -                                    -                             -                                190,663                                -                                     TRCA Project 

2 902 2013613184130 Langstaff Road Culvert/ Bridge Repairs 647,800                             647,800                                        135,702                        512,098                        -                                    -                             512,098                        -                                        -                                    

Capital Project - 2013 Total 1,281,700                          1,281,700                                     578,939                        702,761                        -                                    -                             512,098                        190,663                                -                                    

1 902 2014612154130 Sidewalk and Trail: Leslie Street 597,507                             630,949                                        344,709                        286,240                        -                                    -                             286,240                        -                                        -                                    

2 902 2014613024135 Viva Next YRT Yonge Street    5,595,780                          5,600,974                                     2,188,637                     3,412,337                     -                                    -                             -                                -                                        3,412,337                          York Region Project 

Capital Project - 2014 Total 6,193,287                          6,231,922                                     2,533,345                     3,698,577                     -                                    -                             286,240                        -                                        3,412,337                         

1 902 2015611014130 Lake Wilcox Youth Area 589,506                             589,506                                        539,506                        50,000                          -                                    -                             -                                50,000                                  

2 902 2015613014130 Sunset Beach Rd Reconstruction 5,744,167                          5,619,761                                     5,615,871                     3,890                            -                                    -                             -                                3,890                                    -                                    

3 902 2015613064135 Teefy Dr. Watermain 180,573                             180,573                                        160,573                        20,000                          -                                    -                             -                                20,000                                  -                                    

4 902 2015613074130 Beaver & South Richvale Greenway 419,658                             419,658                                        409,658                        10,000                          -                                    -                             -                                10,000                                  -                                    

5 902 2015613114130 Duke Of Richmond North Trail  914,494                             914,494                                        889,494                        25,000                          -                                    -                             -                                25,000                                  -                                    

6 902 2015613154130 Completion of Subdivision Serv. 1,285,900                          1,284,008                                     1,016,188                     267,820                        -                                    -                             -                                267,820                                -                                    

7 902 2015613164130 Mural ,Vogell, Brodie Sidewalk 360,085                             360,085                                        350,085                        10,000                          -                                    -                             -                                10,000                                  -                                    

Capital Project - 2015 Total 9,494,383                          9,368,084                                     8,981,374                     386,709                        -                                    -                             -                                386,709                                -                                                                                                                  -   

1 902 2016611034130 Humberflats Raintree Play St. 24,500                               24,500                                          183                               24,317                          -                                    -                             24,317                          -                                        -                                    
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2 902 2016611054210 Parks Contingency Account     112,925                             112,925                                        17,068                          95,857                          -                                    -                             -                                -                                        95,857                              

3 902 2016612014130 Coons Road - Road/Streetlight 545,700                             545,700                                        243,106                        302,594                        -                                    -                             302,594                        -                                        -                                    

4 902 2016612014135 Coons Road-Watermain          115,600                             115,600                                        45,872                          69,728                          -                                    -                             69,728                          -                                        -                                    

5 902 2016612024130 Cynthia Crt. - Road/Streetlight 320,000                             320,000                                        156,912                        163,088                        -                                    -                             163,088                        -                                        -                                    

6 902 2016612024135 Cynthia Crt. - Watermain      66,600                               66,600                                          34,234                          32,366                          -                                    -                             32,366                          -                                        -                                    

7 902 2016612144135 WM replacement - Castle Rock Drive 164,000                             164,000                                        137,783                        26,217                          -                                    -                             -                                26,217                                  -                                    

8 902 2016613014130 Lakeland Crt. Road/Streetlight 2,370,743                          2,370,398                                     2,270,743                     99,655                          -                                    -                             -                                99,655                                  -                                    

9 902 2016613014135 Lakeland Crt. Watermain/Sanitary     703,430                             703,430                                        653,430                        50,000                          -                                    -                             -                                50,000                                  -                                    

10 902 2016613024130 Demaine Crt. Road/Streetlight 2,342,535                          2,345,249                                     2,242,535                     102,714                        -                                    -                             -                                102,714                                -                                    

11 902 2016613034130 Bayview - Street Lighting     1,799,900                          1,799,900                                     87                                 1,799,813                     -                                    -                             -                                1,799,813                         York Region Project

12 902 2016613054130 Gormley Court Culvert Replacement 1,144,820                          1,144,820                                     1,044,820                     100,000                        -                                    -                             -                                100,000                                -                                    

13 902 2016613064130 Leslie-Sidewalk & Multi-use Trail 1,184,502                          1,152,002                                     1,084,502                     67,500                          -                                    -                             -                                67,500                                  -                                    

14 902 2016613084130 Leslie St. Sidewalk/Trail(PCMP) 951,200                             951,200                                        834,131                        117,069                        -                                    -                             -                                117,069                                -                                    

15 902 2016613104130 Morgan Boyle Comm. Park Revitalization 3,929,764                          3,929,764                                     3,829,764                     100,000                        -                                    -                             -                                100,000                                -                                    

16 902 2016613114130 Little Don Park Revitalization 875,033                             875,033                                        775,033                        100,000                        -                                    -                             -                                100,000                                -                                    

17 902 2016613124130 Hughy Parkette Revitalization 417,000                             435,384                                        412,031                        23,354                          -                                    -                             -                                23,354                                  -                                    

18 902 2016613134130 Cordave Parkette              344,800                             344,800                                        326,690                        18,110                          -                                    -                             -                                18,110                                  -                                    

19 902 2016613174130 Hidden Springs Parkette       409,000                             409,000                                        348,213                        60,787                          -                                    -                             -                                60,787                                  -                                    

Capital Project - 2016 Total 17,822,051                        17,810,304                                   14,457,136                   3,353,167                     -                                    -                             592,093                        865,405                                1,895,670                         

1 902 2017611014130 Kings College Park Rehabilitation 138,328                             138,328                                        16,328                          122,000                        -                                    122,000                     -                                -                                    

2 902 2017611034310
David Dunlop Observatory Servicing/ Grading Feasibility 
Study 207,600                             207,600                                        108,624                        98,977                          -                                    -                             98,977                          -                                    

3 902 2017611044130 Oxford/ Direzze Trail 190,500                             190,500                                        13,658                          176,842                        -                                    -                             176,842                        -                                    

4 902 2017611054130 Harris Beach Park 143,200                             143,200                                        25,731                          117,469                        -                                    -                             117,469                        -                                        -                                    

5 902 2017612034130
Maple Grove Avenue-Yonge to Parker - Road/ 
Streetlight 458,700                             415,200                                        222,213                        192,987                        -                                    192,987                     -                                -                                    

6 902 2017612034135
Maple Grove Avenue-Yonge to Parker - Watermain/ 
Sanitary 139,000                             139,000                                        58,745                          80,255                          -                                    80,255                       -                                -                                    

7 902 2017612054135
Cedar Avenue - South Limit to 167m North of Palmer/ 
Palmer Avenue - Lennox to CNR - Watermain 130,000                             130,000                                        123,968                        6,032                            -                                    -                             -                                -                                        6,032                                

8 902 2017612064130
Leslie Street-Elgin Mills Road East to 19th Avenue 
(Regional) - Sidewalk & Trails 86,100                               86,100                                          -                                86,100                          -                                    -                             -                                -                                        86,100                              York Region project.

9 902 2017612084130
Red Maple Avenue-South side 95m S/O 16th to 16th 
avenue/ Other sidewalks (Cameo Drive, Hillhurst Drive, 11,400                               11,400                                          -                                11,400                          -                                    -                             11,400                          -                                    

10 902 2017612094130
Bathurst Street - Gamble Rd to Jefferson SR (east 
side)/ Trench Street - Major Mackenzie Dr to Mill Street/ 406,800                             406,800                                        131,729                        275,071                        -                                    -                             275,071                        -                                    

11 902 2017613014130
Doncrest Road - 57m south of Palace to south limit & 
Hwy #7 to 105 m North - Road/ Streetlight 1,062,200                          970,900                                        902,186                        68,714                          -                                    -                             68,714                          -                                        -                                    
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12 902 2017613014135
Doncrest Road - 57m south of Palace to south limit & 
Hwy #7 to 105 m North - Watermain/ Sanitary 331,000                             331,000                                        187,936                        143,064                        -                                    -                             143,064                        -                                    

13 902 2017613024135
Castle Rock Drive - Weldrick Road West to Avenue Rd - 
Watermain 2,370,100                          2,370,100                                     1,821,801                     548,299                        -                                    -                             -                                548,299                                -                                    

14 902 2017613034135

pp g
Greenway/ Elgin Mills West: 16-5 (Sediment Removal) - 
Watermain 4,823,500                          4,823,500                                     2,437,292                     2,386,208                     -                                    -                             2,386,208                     -                                        -                                    

15 902 2017613054130 Newberry Park - Devonsleigh Blvd to CNR 911,700                             911,700                                        455,819                        455,881                        -                                    -                             455,881                        -                                        -                                    

16 902 2017613094130 Humberflats Raintree Play Structure 444,100                             444,100                                        -                                444,100                        -                                    -                             444,100                        -                                        -                                    

17 902 2017613104130 Grace Lawrence Parkette Play Structure 294,800                             294,800                                        210,135                        84,665                          -                                    -                             -                                84,665                                  -                                    

18 902 2017613114130 Lake Wilcox Youth Area 4,870,900                          4,870,900                                     3,173,235                     1,697,665                     -                                    -                             1,697,665                     -                                        -                                    

19 902 2017613124130 Casa Subdivision Parkette 776,800                             845,522                                        702,620                        142,902                        -                                    -                             142,902                        -                                        -                                    

20 902 2017613154130
Completion of Subdivision Municipal Servicing - 
Provence Court & Country Heights Dr. (19T-98009)/ 1,451,110                          1,451,110                                     703,589                        747,521                        -                                    -                             747,521                        -                                        -                                    

21 902 2017613164135 Trench/Laverock/Kersey - Watermain Construction 2,840,662                          2,571,171                                     2,510,678                     60,494                          -                                    -                             60,494                          -                                        

22 902 2017613174210 Roads Contingency Account     100,000                             100,000                                        17,124                          82,876                          -                                    -                             82,876                          -                                        -                                    

23 902 2017613184130 Hwy 7 Bus Raidway Transit     152,000                             152,000                                        11,057                          140,943                        140,943                        -                                    

Capital Project - 2017 Total 22,340,500                        22,004,931                                   13,834,465                   8,170,466                     -                                    395,242                     7,050,127                     632,964                                                                                                              -   

1 902 2018611014130 David Dunlop Park (EarlyPrioties) Phase1 (2year) 1,608,000                          1,608,000                                     -                                1,608,000                     -                                    -                             -                                -                                        1,608,000                         

2 902 2018611024130 Headwaters Tennis Replacement 73,000                               73,000                                          45,330                          27,670                          -                                    -                             27,670                          -                                        

3 902 2018611044130 Richmond Green South Play Structure Replacement 45,000                               45,000                                          -                                45,000                          -                                    -                             45,000                          -                                        

4 902 2018611054130 Ritter Park Play Strcture Replacement 54,000                               54,000                                          -                                54,000                          -                                    -                             54,000                          -                                        

5 902 2018611064130 RichvaleBridge 27-1 Replacement 68,500                               68,500                                          28,637                          39,863                          -                                    -                             39,863                          -                                        

6 902 2018611074130 Briggs Parkette               39,200                               39,200                                          27,020                          12,180                          -                                    -                             12,180                          -                                        

7 902 2018611084130 Palmer Park                   240,000                             240,000                                        12,506                          227,494                        -                                    -                             227,494                        -                                        

8 902 2018611094130 MacLeod's Landing Trail Connection  370,000                             160,000                                        -                                160,000                        -                                    -                             -                                -                                        160,000                             Pending land acquisition  

9 902 2018611104130 Harding Park /Lennox Park Rehabilitation 316,400                             316,400                                        83,975                          232,425                        -                                    -                             232,425                        -                                        

10 902 2018612034130
Montiel Rd/Tampico Rd - Laverock to Driscoll 
Rd/Illumination 156,900                             143,100                                        13,584                          129,516                        -                                    -                             129,516                        -                                        

11 902 2018612034135
Montiel Rd/Tampico Rd - Laverock to Driscoll 
Rd/Watermain/Sanitary 38,500                               38,500                                          3,396                            35,104                          -                                    -                             35,104                          -                                        

12 902 2018612044130

Sidewalk & Trails - Fox Run Crescent - Cedar to Cedar; 
Harvest Court - Link - Carriage House Court to Gamble 
Road; Harvest Court - Link - Windmill Court to Gamble 
Road; North Lake Road - Westlea Ave. to Wood Rim 
Dr.; Regatta Avenue - Coon's Road; Windmill Court - 
Link - Bulb to Gamble Road

51,400                               51,400                                          -                                51,400                          -                                    -                             51,400                          -                                        

13 902 2018612054135 28-1 Beaver Creek Pond B - Rehabilitation 260,000                             260,000                                        131,164                        128,837                        -                                    -                             128,837                        -                                        

14 902 2018612064190 Illumination R&R Various      178,000                             178,000                                        8,015                            169,985                        -                                    -                             169,985                        -                                        

15 902 2018612074135 Flood Remediation Project     1,381,100                          1,381,100                                     -                                1,381,100                     -                                    -                             1,381,100                     -                                        

16 902 2018613024135 Cedar Ave /Palmer Ave-Watermain    1,206,500                          1,206,500                                     885,188                        321,312                        -                                    -                             321,312                        -                                        

17 902 2018613034135 Elmwood Ave.-CNR to Bayview   1,390,700                          1,390,700                                     966,691                        424,009                        -                                    -                             -                                424,009                                
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18 902 2018613044130 Sidewalks - Various 283,900                             283,900                                        55,218                          228,682                        -                                    -                             228,682                        -                                        

19 902 2018613054130
Sidewalk - Leslie Street- Elgin Mills Rd E  to 19th Ave 
(Regional) 559,800                             559,800                                        -                                559,800                        -                                    -                             559,800                        -                                        

20 902 2018613064130

Elgin East Channel lands - CNR to Rosebranch; Elgin 
East Channel Lands (PCMP) - CNR to Rosebranch 
Drive; Elgin East Channel Lands (PCMP) - CNR to 
Rosebranch Drive & Rosebranch Drive Culvert - 
Rosebranch Drive 50m south 2,538,000                          2,538,000                                     449,752                        2,088,248                     -                                    -                             2,088,248                     -                                        

21 902 2018613074130

Leslie Street - Lake to Lake Route - Greenhill Ave. to 
Major Mackenzie Drive; Leslie Street - Lake to Lake 
Route (PCMP) - West side - 260m N/O 16th Avenue; 
Leslie Street - Lake to Lake Route (PCMP) - West side - 
Headford Ave. to Greenhill Ave. 1,861,400                          1,861,400                                     -                                1,861,400                     -                                    -                             1,861,400                     -                                        

22 902 2018613084190 Leslie Street - West Elgin Mills Rd. to 19th Avenue 514,900                             514,900                                        -                                514,900                        -                                    -                             514,900                        -                                        

23 902 2018613094190
Major Mackenzie Drive East - Yonge Street to Cedar 
Avenue 193,100                             193,100                                        -                                193,100                        -                                    -                             193,100                        -                                        

24 902 2018613104190 Trench Street - Major Mackenzie Dr. - Illumination 206,000                             206,000                                        -                                206,000                        -                                    -                             206,000                        -                                        

25 902 2018613114190 Illumination R&R various      143,700                             143,700                                        87,173                          56,527                          -                                    -                             56,527                          -                                        

26 902 2018613124130 Bradstock Park Revitalization 3,227,000                          3,227,000                                     1,873,166                     1,353,834                     -                                    -                             1,353,834                     -                                        

27 902 2018613134130 Westview Parkette Revitalization Pomona Creek 480,000                             480,000                                        414,915                        65,085                          -                                    -                             65,085                          -                                        

28 902 2018613144130 Lake Wilcox Boardwalk         2,679,125                          2,679,125                                     4,354                            2,674,771                     -                                    -                             2,674,771                     -                                        

29 902 2018613154130 TransRichmond Trail -Gamble Glen Connection 471,716                             471,716                                        378,974                        92,742                          -                                    -                             92,742                          -                                        

30 902 2018613164130 Ellsworth Ave. - Pavement Improvements 50,900                               50,900                                          -                                50,900                          -                                    -                             50,900                          -                                        

31 902 2018613174130 Snively Wetland Outlet Improvements 224,000                             37,900                                          -                                37,900                          -                                    -                             -                                -                                        37,900                               Pending determining if developer undertaking work 

32 902 2018613184130 Headwaters Community Park - Tennis Court 503,712                             503,712                                        56,182                          447,530                        -                                    -                             447,530                        -                                        

33 902 2018613194130 63 Observatory- Site Restoration 58,242                               58,242                                          -                                58,242                          -                                    -                             58,242                          -                                        

Capital Project - 2018 Total 21,472,696                        21,062,796                                   5,525,241                     15,537,555                   -                                    -                             13,307,646                   424,009                                1,805,900                                                                                                       -   

89 TOTAL DESIGN & CONSTRUCTION 89,157,152                        88,312,273                                   46,248,195                   42,064,077                   -                                        560,107                     21,748,203                   2,499,751                             17,256,016                       

CORPORATE ASSET MANAGEMENT & ENVIRONMENT SERVICES
-                                        -                                    

1 902 2014632024116 Stormwater Management Facility Gauge Installations 30,000                               30,000                                          26,448                          3,552                            -                                    -                             3,552                            -                                        -                                    

Capital Project - 2014 Total 30,000                               30,000                                          26,448                          3,552                            -                                    -                             3,552                            -                                        -                                    

1 902 2015634014190 Urban Forest Management & EAB Woodlots 250,000                             250,000                                        66,004                          183,996                        -                                    -                             183,996                        -                                        -                                    

Capital Project - 2015 Total 250,000                             250,000                                        66,004                          183,996                        -                                    -                             183,996                        -                                        -                                    
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1 902 2016631014165 LED Phase 2 - Conversion Plan 9,000,000                          8,000,000                                     5,844,348                     2,155,652                     -                                    -                             2,155,652                     -                                        -                                    

Capital Project - 2016 Total 9,000,000                          8,000,000                                     5,844,348                     2,155,652                     -                                    -                             2,155,652                     -                                        -                                    

1 902 2017632014310
Richvale Valleyland restoration, TRCA-led: Phase 1 
(part of ED7 and ED8) 530,000                             530,000                                        187,016                        342,984                        -                                    342,984                     -                                -                                        -                                    

2 902 2017632024310

Mill Pond and Heritage Estates Pond (17-3): Feasibility 
& EA/ Mill Pond Park Valleyland restoration (UED8 and 
UED9): Feasibility & EA 715,500                             715,500                                        167,065                        548,435                        -                                    -                             548,435                        -                                        -                                    

3 902 2017632034310 Lake Wilcox Management Plan 155,000                             155,000                                        152,532                        2,468                            -                                    2,468                         -                                -                                        -                                    

4 902 2017633014190
Administration - Three-Stream Waste Containers for 
Town Facilities 55,000                               55,000                                          36,310                          18,690                          -                                    -                             -                                -                                        18,690                              

5 902 2017634014310 DDO Restoration Planning & Implementation 170,966                             170,966                                        80,748                          90,218                          -                                    -                             90,218                          -                                        -                                    

Capital Project - 2017 Total 1,626,466                          1,626,466                                     623,670                        1,002,795                     -                                    345,452                     638,653                        -                                        18,690                              

1 902 2018632014130 Richvale Valley Restoration Ph.2 (ED6 and ED7) 515,000                             515,000                                        -                                515,000                        515,000                             -                             -                                -                                        -                                    

2 902 2018632034130 63 Observatory-Site Remediation   157,728                             157,728                                        -                                157,728                        157,728                             -                             -                                -                                        -                                    

3 902 2018633014190 Energy Conservation Pilot Projects 35,000                               35,000                                          20,352                          14,648                          -                                    14,648                       -                                -                                        -                                    

4 902 2018633024310 Waste Development Standards 20,000                               20,000                                          16,068                          3,932                            -                                    3,932                         -                                -                                        -                                    

5 902 2018634014310 DDO Restoration Planning & Implementation 75,000                               75,000                                          -                                75,000                          -                                    75,000                       -                                -                                        -                                    

6 902 2018634024190 Community Garden Start-up 16,000                               16,000                                          14,438                          1,562                            -                                    -                             -                                -                                        1,562                                

7 902 2018636014190
Asset Management Policy, Strategy &Governance 
Structure 196,872                             196,872                                        -                                196,872                        -                                    196,872                     -                                -                                        -                                    

8 New Account Monitoring and Restoration 85,074                               85,074                                          -                                85,074                          85,074                               -                             -                                -                                        -                                    

Capital Project - 2018 Total 1,100,674                          1,100,674                                     50,859                          1,049,815                     757,802                             290,452                     -                                -                                        1,562                                

16 CORPORATE ASSET MANAGEMENT & ENVIRONMENT SERVICES 12,007,140                        11,007,140                                   6,611,329                     4,395,810                     757,802                             635,904                     2,981,853                     -                                            20,252                              

FACILITY DESIGN, CONSTRUCTION & MAINTENANCE SERVICES

1 902 2006614934130 Oak Ridges Community Center / Land 28,719,000                        28,719,000                                   26,749,368                   1,969,632                     -                                    -                             -                                1,969,632                             -                                     Still under warranty 

Capital Project - 2006 Total 28,719,000                        28,719,000                                   26,749,368                   1,969,632                     -                                    -                             -                                1,969,632                             -                                    

1 902 2013614434165 Oak Ridges Library - Design & Construction 11,863,000                        11,863,000                                   9,595,214                     2,267,786                     -                                    -                             2,267,786                     -                                        -                                    Still under construction

Capital Project - 2013 Total 11,863,000                        11,863,000                                   9,595,214                     2,267,786                     -                                    -                             2,267,786                     -                                        -                                    

1 902 2014614214190 East Beaver Creek - Accommodation Phase 1 1,201,700                          1,201,700                                     1,161,982                     39,718                          -                                    -                             39,718                          -                                        -                                    Ongoing
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2 902 2014614254165 Gate House - Repair Exterior and Lighting 550,000                             550,000                                        436,302                        113,698                        -                                    -                             113,698                        -                                        -                                    Phase 1 completed. 

3 902 2014614374165
Theatre - Repair/ Replacement of Delaminated Wall 
Panels 120,000                             120,000                                        33,227                          86,773                          -                                    -                             86,773                          -                                        -                                    Ongoing

4 902 2014614794168 Ed Sackfield Arena - Twinning/David Hamilton Park 28,840,525                        28,840,525                                   15,646,053                   13,194,472                   -                                    13,194,472                -                                -                                        -                                    Under construction.

5 902 2014614874160 Community Space - Xpression Condos 538,000                             538,000                                        4,445                            533,555                        -                                    -                             533,555                        -                                        -                                    Ongoing

6 902 2014614884160 Community Space - Great Land Condo Development 221,700                             221,700                                        -                                221,700                        -                                    -                             -                                -                                        221,700                            On hold

7 902 2014614894160 Community Space - Clearway Holdings 221,700                             221,700                                        206,776                        14,924                          -                                    -                             -                                -                                        14,924                              On hold

8 902 2014614914161
Lois Hancey Aquatic Centre - Regrout of Main Pool 
Deck, Change Room Wall and Floors 85,000                               85,000                                          44,151                          40,849                          -                                    -                             40,849                          -                                        -                                    Ongoing

9 902 2014614914167 Lois Hancey Aquatic Centre - Water Slide Replacement 1,149,400                          1,149,400                                     1,104,048                     45,352                          -                                    -                             -                                45,352                                  -                                    Ongoing

Capital Project - 2014 Total 32,928,025                        32,928,025                                   18,636,985                   14,291,040                   -                                    13,194,472                814,593                        45,352                                  236,624                            

1 902 2015614214167 225 EBC - Underground Parking Repairs 60,000                               60,000                                          28,140                          31,860                          -                                    -                             31,860                          -                                        -                                    

2 902 2015614214190 EBC Accommodation Phase 2  2,371,000                          2,371,000                                     1,919,295                     451,705                        -                                    -                             451,705                        -                                        -                                    

3 902 2015614374166 Theatre - Heritage Stone Foundation Footing 10,000                               10,000                                          3,825                            6,175                            -                                    -                             -                                6,175                                    -                                    

4 902 2015614914167
Lois Hancey Aquatic Centre - Electrical Switchgear 
Replacement 20,000                               20,000                                          11,012                          8,988                            -                                    -                             8,988                            -                                        -                                    

5 902 2015614924190 Centennial Pool - Building Envelope Assessment 20,000                               20,000                                          11,982                          8,018                            -                                    -                             8,018                            -                                        -                                    

6 902 2015614994130
Administration - RG Park Sports Field Seasonal Air 
Support Structure 5,090,500                          5,090,500                                     4,722,322                     368,178                        -                                    -                             368,178                        -                                        -                                    

7 902 2015614994167 Administration - Multiple Roof Assessment & Repairs 69,000                               69,000                                          17,981                          51,019                          -                                    -                             51,019                          -                                        -                                    

Capital Project - 2015 Total 7,640,500                          7,640,500                                     6,714,556                     925,944                        -                                    -                             919,769                        6,175                                    -                                    

1 902 2016614214166 225 EBC Underground Parking Repairs 137,000                             137,000                                        63,433                          73,567                          -                                    -                             73,567                          -                                        -                                    

2 902 2016614214167 225 EBC - ARH Design & Feasibility Study       20,000                               20,000                                          5,724                            14,276                          -                                    -                             14,276                          -                                        -                                    

3 902 2016614244165
Hill House Hospice- Basement Window/Drainage 
Design     15,000                               15,000                                          6,920                            8,080                            -                                    -                             8,080                            -                                        -                                    

4 902 2016614264168 Operations Centre - Security Cameras        80,000                               80,000                                          -                                80,000                          -                                    80,000                       -                                -                                        -                                    

5 902 2016614444165 R.G. Library - Mechanical Roof Top Replacement   22,000                               22,000                                          -                                22,000                          -                                    22,000                       -                                -                                        -                                    

6 902 2016614714165 McConaghy Centre - BAS Replacement          100,000                             100,000                                        21,013                          78,987                          -                                    -                             78,987                          -                                        -                                    

7 902 2016614724167 Bayview Hill - Exterior Block Repairs   12,000                               12,000                                          11,351                          649                               -                                    -                             -                                649                                       -                                    

8 902 2016614764165 Elgin Barrow Arena - Repaint Rink Ceiling     100,000                             100,000                                        92,050                          7,950                            -                                    -                             7,950                            -                                        -                                    

9 902 2016614764166
Elgin Barrow Arena - Engineering for Replacement  of 
4" Water Service 55,000                               55,000                                          19,947                          35,053                          -                                    -                             35,053                          -                                        -                                    

10 902 2016614764167 Elgin Barrow Arena - Washrooms & Kitchen Renovation 45,000                               45,000                                          39,356                          5,644                            -                                    -                             5,644                            -                                        -                                    

11 902 2016614814165
Elvis Stojko Arena - Engineering for Slab/Board 
Replacement 1,205,000                          1,205,000                                     816,399                        388,601                        -                                    -                             388,601                        -                                        -                                    
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12 902 2016614834166 Elgin West CC - Six window panes          140,000                             140,000                                        4,223                            135,777                        -                                    -                             135,777                        -                                        -                                    

13 902 2016614844310
Rouge Woods CC - Feasibility Study for Reprograming 
Facility 40,000                               40,000                                          25,939                          14,061                          -                                    -                             14,061                          -                                        -                                    

14 902 2016614854165
Langstaff CC - PA System Replacement & Sidewalk 
Repairs 20,000                               20,000                                          -                                20,000                          20,000                               -                             -                                -                                        -                                    

15 902 2016614914165
Lois Hancey Aquatic Centre - West Exterior Stair 
Engineering 25,000                               25,000                                          25,000                          -                                -                                    -                             -                                -                                        -                                    

16 902 2016614924165
Centennial Pool - Glazing/Skylight Repair; Roll Top 
Screen 760,000                             760,000                                        395,334                        364,666                        -                                    -                             364,666                        -                                        -                                    

17 902 2016614994161 Administration - Multi Facility Lighting Retrofit 1,643,234                          1,663,530                                     792,778                        870,752                        -                                    870,752                     -                                -                                        -                                    

18 902 2016614994162
Lake Wilcox Park & Oak Ridge's CC - Park Maintenance 
Facility 675,000                             675,000                                        56,051                          618,949                        -                                    -                             618,949                        -                                        -                                    

19 902 2016614994166
Administration - Installation of new 
aerators/fixtures/shower heads multiple facilities 30,000                               30,000                                          5,454                            24,546                          -                                    -                             24,546                          -                                        -                                    

20 902 2016614994167 Administration - Roof Replacement         233,000                             233,000                                        154,830                        78,170                          -                                    -                             78,170                          -                                        -                                    

21 902 2016614994168 Administration - HVAC Engineering         60,000                               60,000                                          59,784                          216                               -                                    -                             216                               -                                        -                                    

Capital Project - 2016 Total 5,417,234                          5,437,530                                     2,595,588                     2,841,943                     20,000                               972,752                     1,848,542                     649                                       -                                    

1 902 2017614214165 225 East Beaver Creek - Heat Pump Replacement 650,000                             650,000                                        107,990                        542,010                        -                                    -                             542,010                        -                                        -                                    

2 902 2017614214190
Office of the CAO - Communication Services - Access 
Richmond Hill Re-design 135,000                             135,000                                        74,560                          60,440                          -                                    -                             60,440                          -                                        -                                    

3 902 2017614234130
Office of the CAO - Communication Services - Access 
Richmond Hill Re-design 25,708,000                        25,708,000                                   740,324                        24,967,676                   -                                    24,967,676                -                                -                                        -                                    

4 902 2017614264166
Operations Centre - Removal of Old Emergency 
Generator 25,000                               25,000                                          9,591                            15,409                          -                                    15,409                       -                                -                                        -                                    

5 902 2017614264190
CSD - Public Works - Operations Centre Master Plan 
Phase II 1,145,000                          1,145,000                                     11,728                          1,133,272                     -                                    1,133,272                  -                                -                                        -                                    

6 902 2017614274165 DDO-Conditional Assessment 150,000                             150,000                                        101,246                        48,754                          -                                    -                             48,754                          -                                        -                                    

7 902 2017614374165 Theatre - Theatre repairs as per review notes 200,000                             200,000                                        135,987                        64,013                          -                                    64,013                       -                                -                                        -                                    

8 902 2017614414310
Central Library - Mechanical and electrical system 
condition survey/ feasibility study 50,000                               50,000                                          -                                50,000                          50,000                               -                             -                                -                                        -                                    

9 902 2017614724165
Bayview Hill - Pool ceiling and gym ceiling & walls-Full 
Paint (6-8 week closure) 160,000                             160,000                                        67,617                          92,383                          -                                    -                             92,383                          -                                        -                                    

10 902 2017614844165
Rouge Woods Community Centre repurposing Bocce 
Facility 1,052,000                          1,052,000                                     316,270                        735,730                        -                                    735,730                     -                                -                                        -                                    

11 902 2017614864165
Oak Ridges Community Centre - All ext. wood 
refinishing 150,000                             150,000                                        114,118                        35,882                          -                                    -                             35,882                          -                                        -                                    

12 902 2017614864210
Oak Ridges Community Centre - Pool Area Lights 
Repalcements 400,000                             400,000                                        322,391                        77,609                          -                                    -                             77,609                          -                                        -                                    

13 902 2017614924165 Centennial Pool - Fire Panel Replacement 35,000                               35,000                                          27,376                          7,624                            -                                    -                             7,624                            -                                        -                                    

14 902 2017614994165
Crosby Tennis Clubhouse/ McConaghy Centre - Roof 
Replacement 534,000                             534,000                                        271,130                        262,870                        -                                    -                             262,870                        -                                        -                                    

15 902 2017614994166 Administration - EASR and ECA Compliance Update 50,000                               50,000                                          35,616                          14,384                          -                                    -                             14,384                          -                                        -                                    

16 902 2017614994169 17 Rockwell Road - Demolition 101,760                             101,760                                        71,727                          30,033                          -                                    -                             30,033                          -                                        -                                    
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17 902 2017614994210
Facility Design, Construction& Maintenance Services - 
Contingency 119,525                             119,525                                        9,825                            109,700                        -                                    -                             109,700                        -                                        -                                    

18 902 2017615994117 MechanicalSys.Repl-OR/16th    550,000                             550,000                                        494,715                        55,285                          -                                    -                             55,285                          -                                        -                                    

19 902 2017615994165 Roof Replacement-OR/BV        280,000                             280,000                                        193,099                        86,901                          -                                    -                             86,901                          -                                        -                                    

Capital Project - 2017 Total 31,495,285                        31,495,285                                   3,105,311                     28,389,974                   50,000                               26,916,101                1,423,873                     -                                        -                                    

1 902 2018614244116 Hill House Hospice - Back-up Generator 30,000                               30,000                                          -                                30,000                          30,000                               -                             -                                -                                        -                                    

2 902 2018614244165 Hill House Hospice Roof Replacement 15,000                               15,000                                          10,135                          4,865                            -                                    -                             4,865                            -                                        -                                    

3 902 2018614264117
Operations Centre - Mechanical and Electrical Systems 
Renovation 1,750,000                          1,750,000                                     14,653                          1,735,347                     -                                    1,735,347                  -                                -                                        -                                    

4 902 2018614264165 Roof Replacement Engineering 145,000                             145,000                                        10,766                          134,234                        -                                    134,234                     -                                -                                        -                                    

5 902 2018614274190 DDO Long Term Rehabilitation and Occupancy Work 5,745,300                          5,745,300                                     -                                5,745,300                     5,745,300                          -                             -                                -                                        -                                    

6 902 2018614314190
Amos Wright House - Heritage Centre Renovation - 
Design 65,000                               65,000                                          -                                65,000                          65,000                               -                             -                                -                                        -                                    

7 902 2018614374165 Theatre - Engineering of Roof Parapet caps 30,000                               30,000                                          17,545                          12,455                          -                                    -                             12,455                          -                                        -                                    

8 902 2018614674117
Tom Graham Arena - Condenser Replacement w/ 
Floating Head Pressure Control 600,000                             600,000                                        7,900                            592,100                        -                                    -                             592,100                        -                                        -                                    

9 902 2018614724117
Bayview Hill - Assessment/Engineering for IGU 
Replacements 30,000                               30,000                                          16,200                          13,800                          -                                    -                             13,800                          -                                        -                                    

10 902 2018614724165 Bayview Hill - Central Reception Area Renovation 60,000                               60,000                                          24,768                          35,232                          -                                    -                             35,232                          -                                        -                                    

11 902 2018614744130 Richvale CC - Program Room Repairs 45,000                               45,000                                          24,636                          20,364                          -                                    -                             20,364                          -                                        -                                    

12 902 2018614744165 Richvale CC - Roof Replacement Engineering 40,000                               40,000                                          29,071                          10,929                          -                                    -                             10,929                          -                                        -                                    

13 902 2018614764165 Elgin Barrow Arena - Header Replacement (East Pad) 150,000                             150,000                                        6,848                            143,152                        -                                    143,152                     -                                -                                        -                                    

14 902 2018614774117 Bond Lake Arena - Board Replacement Engineering 25,000                               25,000                                          -                                25,000                          -                                    25,000                       -                                -                                        -                                    

15 902 2018614774165 Bond Lake - Roof Replacement Engineering 30,000                               30,000                                          23,314                          6,686                            -                                    -                             6,686                            -                                        -                                    

16 902 2018614834117 Elgin West CC - Gymnasium Floor Refinishing 125,000                             125,000                                        -                                125,000                        -                                    125,000                     -                                -                                        -                                    

17 902 2018614834130
Elgin West CC - Millwork (Kitchen, Office Areas, 
Washrooms & Sinks, Guard Office) 15,000                               15,000                                          -                                15,000                          -                                    15,000                       -                                -                                        -                                    

18 902 2018614834165
Elgin West CC - HVAC & Pool Mechanical Systems 
Assessment & Engineering 150,000                             150,000                                        6,795                            143,205                        -                                    143,205                     -                                -                                        -                                    

19 902 2018614914165
Lois Hancey Acquatic Centre - Roof Replacement 
Engineering 40,000                               40,000                                          11,160                          28,840                          -                                    -                             28,840                          -                                        -                                    

20 902 2018614994117 RG & RV Library - External Digital Signage 140,000                             140,000                                        -                                140,000                        -                                    140,000                     -                                -                                        -                                    

21 902 2018614994130
Assessment/Engineering for working at heights & 
confined space requirement within Town Facilties 50,000                               50,000                                          19,176                          30,824                          -                                    30,824                       -                                -                                        -                                    

22 902 2018614994150 Demolition - 19 Rockwell Rd. 122,112                             122,112                                        13,141                          108,971                        -                                    108,971                     -                                -                                        -                                    

23 902 2018614994151 Demolition - 21 Rockwell Rd.  132,288                             132,288                                        -                                132,288                        -                                    132,288                     -                                -                                        -                                    

24 902 2018614994195 100 Centre St E-Demolition    157,728                             157,728                                        2,799                            154,929                        -                                    154,929                     -                                -                                        -                                    

25 902 2018614994165 Life Cycle Planning Validation 40,000                               40,000                                          -                                40,000                          40,000                               -                             -                                -                                        -                                    
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26 902 2018614994190 Energy Conservation Capital Projects - Ph.1 111,500                             111,500                                        -                                111,500                        -                                    111,500                     -                                -                                        -                                    

27 902 2018615854165
High Tech Road Fire Hall - Flooring Replacement & 
Painting 15,000                               15,000                                          12,516                          2,484                            -                                    -                             2,484                            -                                        -                                    

Capital Project - 2018 Total 9,858,928                          9,858,928                                     251,427                        9,607,501                     5,880,300                          2,999,448                  727,753                        -                                        -                                    

85 TOTAL FACILITY DESIGN, CONSTRUCTION & MAINTENANCE SERVICES 127,921,972                      127,942,268                                 67,648,449                   60,293,820                   5,950,300                          44,082,773                8,002,316                     2,021,807                             236,624                            

190 TOTAL ENVIRONMENT AND INFRASTRUCTURE SERVICES 229,086,264                      227,261,680                                 120,507,973                 106,753,707                 6,708,102                          45,278,784                32,732,371                   4,521,558                             17,512,891                       

COMMUNITY SERVICES 

-                                                

RECREATION AND CULTURE SERVICES

1 902 2017815014190 Parks Opening - 2017 17,200                               17,200                                          8,940                            8,260                            -                                    -                             8,260                            -                                        -                                    

2 902 2017822034117 Replacement of projector system in Auditorium 40,000                               40,000                                          30,065                          9,935                            -                                    -                             9,935                            -                                        -                                    

Capital Project - 2017 Total 57,200                               57,200                                          39,005                          18,195                          -                                    -                             18,195                          -                                        -                                    

1 902 2018815014190 Parks Opening - 2018          17,200                               17,200                                          -                                17,200                          17,200                               -                             -                                -                                        -                                    

2 902 2018822024116 Elgin Barrow Arena - Stove/Warming Oven 5,000                                 5,000                                            -                                5,000                            5,000                                 -                             -                                -                                        -                                    

3 902 2018822034116
Oak Ridges Fitness Centre - Cardio Equipment - 
Elliptical (1) 6,900                                 6,900                                            6,186                            714                               -                                    714                            -                                -                                        -                                    

4 902 2018822044116
Oak Ridges Fitness Centre - Cardio Equipment - 
Recumbent Bike (2) 15,300                               15,300                                          13,783                          1,517                            -                                    1,517                         -                                -                                        -                                    

5 902 2018822054116
Ed Sackfield Fitness Studio - Cardio Equipment - 
Recumbent Bike (2) 10,200                               10,200                                          -                                10,200                          -                                    10,200                       -                                -                                        -                                    

6 902 2018822064116
Ed Sackfield Fitness Studio - Cardio Equipment - 
Upright Bike (2) 10,200                               10,200                                          -                                10,200                          -                                    10,200                       -                                -                                        -                                    

7 902 2018822074116
Ed Sackfield Fitness Studio - Cardio Equipment - 
Stairclimbers (2) 12,200                               12,200                                          -                                12,200                          -                                    12,200                       -                                -                                        -                                    

8 902 2018822084116
Ed Sackfield Fitness Studio - Cardio Equipment - 
Elliptical (1) 6,900                                 6,900                                            -                                6,900                            -                                    6,900                         -                                -                                        -                                    

9 902 2018822094116
Bayview Hill Fitness Studio - Cardio Equipment - 
Treadmills (3) 25,500                               25,500                                          22,963                          2,537                            -                                    2,537                         -                                -                                        -                                    

Capital Project - 2018 Total 109,400                             109,400                                        42,933                          66,467                          22,200                               44,267                       -                                -                                        -                                    

11 TOTAL RECREATION AND CULTURE SERVICES 166,600                             166,600                                        81,938                          84,662                          22,200                               44,267                       18,195                          -                                        -                                    

FIRE AND EMERGENCY SERVICES -                                                

1 902 2013400104110 Hazardous Material Vehicle and Trailer 516,537                             516,537                                        364,335                        152,203                        -                                    -                             152,203                        -                                        -                                     Procurement in progress  

Capital Project - 2013 Total 516,537                             516,537                                        364,335                        152,203                        -                                    -                             152,203                        -                                        -                                    

1 902 2015400034116 Breathing Apparatus, Bottles & Masks 625,000                             625,000                                        607,568                        17,432                          -                                    17,432                       -                                -                                        -                                    

2 902 2015400054117 Hoseline and Nozzle Replacement 10,000                               10,000                                          7,432                            2,568                            -                                    2,568                         -                                -                                        -                                    
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3 902 2015400064116 Bunker Gear                   75,000                               75,000                                          72,803                          2,197                            -                                    2,197                         -                                -                                        -                                    

Capital Project - 2015 Total 710,000                             710,000                                        687,803                        22,197                          -                                    22,197                       -                                -                                        -                                    

1 902 2016400014111 Aerial Truck - Vehicle 8926      1,413,517                          1,413,517                                     1,301,960                     111,557                        -                                    -                             -                                111,557                                -                                    

2 902 2016400024111 Training Vehicle - 8971       50,000                               50,000                                          46,688                          3,312                            -                                    -                             -                                3,312                                    -                                    

3 902 2016400034116 Rescue Equipment              50,000                               50,000                                          39,508                          10,492                          -                                    10,492                       -                                -                                        -                                    

4 902 2016400044117 Hoseline & Nozzle Replacement 15,000                               15,000                                          5,845                            9,155                            -                                    9,155                         -                                -                                        -                                    

5 902 2016400054116 Bunker Gear                   75,000                               75,000                                          73,251                          1,749                            -                                    1,749                         -                                -                                        -                                    

6 902 2016400064116 Personal Protective Equipment 50,000                               50,000                                          22,229                          27,771                          -                                    27,771                       -                                -                                        -                                    

Capital Project - 2016 Total 1,653,517                          1,653,517                                     1,489,481                     164,036                        -                                    49,168                       -                                114,869                                -                                    

1 902 2017400014115 Rescue Vehicle (Vehicle 8915) 750,000                             750,000                                        -                                750,000                        750,000                             -                             -                                -                                        -                                    

2 902 2017400034116
Rescue Equipment (Jaws of Life, Power Operated saws 
and miscellaneous equipment) 50,000                               50,000                                          38,440                          11,560                          -                                    -                             11,560                          -                                        -                                    

3 902 2017400044115 Hoseline and Nozzle Replacement 15,000                               15,000                                          -                                15,000                          15,000                               -                             -                                -                                        -                                    

4 902 2017400054115 Bunker Gear 75,000                               75,000                                          47,631                          27,369                          -                                    27,369                       -                                -                                        -                                    

5 902 2017400064115 All Terrain Vehicle (ATV) for fire services 50,000                               50,000                                          42,978                          7,022                            -                                    -                             7,022                            -                                        -                                    

6 902 2017400074150 Land for Station VII 1,500,000                          1,500,000                                     -                                1,500,000                     1,500,000                          -                             -                                -                                        -                                    

Capital Project - 2017 Total 2,440,000                          2,440,000                                     129,049                        2,310,951                     2,265,000                          27,369                       18,582                          -                                        -                                    

1 902 2018400014115 Bunker Gear 80,000                               80,000                                          16,404                          63,596                          -                                    -                             63,596                          -                                        -                                    

2 902 2018400024115 Defibrilators 50,000                               50,000                                          -                                50,000                          50,000                               -                             -                                -                                        -                                    

3 902 2018400034115 Engine/rescue/aerial vehicles - Fire Apparatus 800,000                             800,000                                        -                                800,000                        -                                    -                             800,000                        -                                        -                                    

4 902 2018400044115 Hoseline and Nozzle Replacement 20,000                               20,000                                          -                                20,000                          20,000                               -                             -                                -                                        -                                    

5 902 2018400054115 Command Vehicle 100,000                             100,000                                        76,331                          23,669                          -                                    -                             23,669                          -                                        -                                    

6 902 2018400064115 Rescue Equipment 60,000                               60,000                                          -                                60,000                          60,000                               -                             -                                -                                        -                                    

7 902 2018400074115 Station/Exercise Equipment 75,000                               75,000                                          9,003                            65,997                          -                                    -                             65,997                          -                                        -                                    

8 902 2018400084115 Computer Aided Dispatch & Radios 35,000                               35,000                                          2,998                            32,002                          -                                    32,002                       -                                -                                        -                                    

9 902 2018400094176 Mobile Data Terminal 110,000                             110,000                                        49,257                          60,743                          -                                    60,743                       -                                -                                        -                                    

10 902 2018400104190 Relocating Primary Emergency Operations Centre 250,000                             250,000                                        3,470                            246,530                        -                                    -                             246,530                        -                                        -                                    

11 902 2018400114165 Training Tower Prop 210,000                             210,000                                        -                                210,000                        210,000                             -                             -                                -                                        -                                    

12 902 2018400124190
Emergency Communications Centre (Dispatch) 
Business Continuity & Operational Readiness 125,000                             125,000                                        -                                125,000                        125,000                             -                             -                                -                                        -                                    

Capital Project - 2018 Total 1,915,000                          1,915,000                                     157,463                        1,757,537                     465,000                             92,745                       1,199,792                     -                                        -                                    
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28 TOTAL FIRE AND EMERGENCY SERVICES 7,235,054                          7,235,054                                     2,828,130                     4,406,925                     2,730,000                          191,479                     1,370,577                     114,869                                -                                        

PARKS MAINTENANCE AND OPERATIONS

1 902 2012831044116 Vehicles and Equipment            120,000                             120,000                                        72,801                          47,199                          -                                    47,199                       -                                -                                        -                                     Ongoing 

Capital Project - 2012 Total 120,000                             120,000                                        72,801                          47,199                          -                                    47,199                       -                                -                                        -                                    

1 902 2014831014115 Vehicles and Equipment Replacement 907,000                             907,000                                        851,286                        55,714                          -                                    55,714                       -                                -                                        -                                     Ongoing 

2 902 2014831034190 Street Trees Removal / Replacement    2,330,000                          2,330,000                                     1,727,672                     602,328                        -                                    -                             602,328                        -                                        -                                     Ongoing 

Capital Project - 2014 Total 3,237,000                          3,237,000                                     2,578,958                     658,042                        -                                    55,714                       602,328                        -                                        -                                    

1 902 2015831014115 Vehicles and Equipment Replacement 1,063,500                          1,063,500                                     891,657                        171,843                        -                                    171,843                     -                                -                                        -                                    

2 902 2015831064310
Strategic Review of Parks Asset Mangement & Service 
Levels 132,288                             132,288                                        121,280                        11,008                          -                                    -                             11,008                          -                                        -                                    

3 902 2015831074190 Urban Forest Management & EAB 1,638,900                          1,638,900                                     1,475,703                     163,197                        -                                    163,197                     -                                -                                        -                                    

Capital Project - 2015 Total 2,834,688                          2,834,688                                     2,488,640                     346,048                        -                                    335,039                     11,008                          -                                        -                                    

1 902 2016831014115 Vehicles and Equipment Replacement 1,096,000                          1,096,000                                     1,072,873                     23,127                          -                                    23,127                       -                                -                                        -                                    

2 902 2016831044110 Light Duty Tractor with Blower   50,000                               50,000                                          32,443                          17,557                          -                                    17,557                       -                                -                                        -                                    

3 902 2016831054111 Utility Vehicle -Destination Parks 50,000                               50,000                                          40,436                          9,564                            -                                    9,564                         -                                -                                        -                                    

Capital Project - 2016 Total 1,196,000                          1,196,000                                     1,145,752                     50,248                          -                                    50,248                       -                                -                                        -                                    

1 902 2017831014115 Replacement - Vehicles & Equipment 490,000                             498,492                                        488,661                        9,831                            -                                    9,831                         -                                -                                        -                                    

2 902 2017831024120 Parks Signage, Design Standards 150,000                             150,000                                        22,896                          127,104                        -                                    -                             127,104                        -                                        -                                    

3 902 2017831044130 Bridge/ Boardwalk Construction and Repair 95,000                               95,000                                          28,566                          66,434                          -                                    66,434                       -                                -                                        -                                    

4 902 2017831084116
Parks Turf Maintenance Equipment - 3/4 ton pickup 
truck with plow and sander 60,000                               68,492                                          58,066                          10,426                          -                                    10,426                       -                                -                                        -                                    

5 902 2017831114116 3 ton Stake Body Dump Truck 100,000                             100,000                                        89,414                          10,586                          -                                    10,586                       -                                -                                        -                                    

6 902 2017831124116
Short wheel base 4x4 trucks with plow and groomer 
attachments 114,300                             114,300                                        65,237                          49,063                          -                                    49,063                       -                                -                                        -                                    

Capital Project - 2017 Total 1,009,300                          1,026,284                                     752,840                        273,444                        -                                    146,340                     127,104                        -                                        -                                    

1 902 2018831014115 Replacement - Vehicles & Equipment 685,000                             685,000                                        455,724                        229,276                        -                                    -                             229,276                        -                                        -                                    

2 902 2018831024165
Remove and Replace Rubberized Surface on 4 Splash 
Pads 150,000                             150,000                                        119,331                        30,669                          -                                    30,669                       -                                -                                        -                                    

3 902 2018831044130 Large Walkbehind sand sifter 30,000                               30,000                                          18,454                          11,546                          -                                    11,546                       -                                -                                        -                                    

4 902 2018831054110 Dual Stream Refuse Collection Vehicle 130,000                             130,000                                        -                                130,000                        130,000                             -                             -                                -                                        -                                    

5 902 2018831064116 Recycling at Community Mailboxes and Downtown Core 290,000                             290,000                                        -                                290,000                        290,000                             -                             -                                -                                        -                                    

6 902 2018831074130 Mt. Pleasant Park-Tennis Court Resurfacing 225,000                             225,000                                        162,368                        62,632                          -                                    -                             62,632                          -                                        -                                    
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Capital Project - 2018 Total 1,510,000                          1,510,000                                     755,877                        754,123                        420,000                             42,215                       291,908                        -                                        -                                    

21  TOTAL PARKS MAINTENANCE AND OPERATIONS 9,906,988                          9,923,972                                     7,794,869                     2,129,103                     420,000                             676,755                     1,032,348                     -                                            -                                        

PUBLIC WORKS OPERATIONS

1 902 2013652014116 Vehicle and Equipment - Non Growth    2,233,100                          2,233,100                                     2,177,748                     55,352                          -                                    55,352                       -                                -                                        -                                    

Capital Project - 2013 Total 2,233,100                          2,233,100                                     2,177,748                     55,352                          -                                    55,352                       -                                -                                        -                                    

1 902 2014652034116 WWW Collection System Life Station 780,000                             780,000                                        113,691                        666,309                        -                                    -                             666,309                        -                                        -                                    

Capital Project - 2014 Total 780,000                             780,000                                        113,691                        666,309                        -                                    -                             666,309                        -                                        -                                    

1 902 2015651034135 Sediment Removal from Storm Water Facility 310,000                             310,000                                        302,141                        7,859                            -                                    -                             7,859                            -                                        -                                    

2 902 2015651054190
Strategic Review of Roads & Traffic Asset Management 
& Service Levels 100,000                             100,000                                        91,940                          8,060                            -                                    -                             8,060                            -                                        -                                    

3 902 2015652014110 Vehicle & Equip.(Non-Growth) 1,858,000                          1,858,000                                     1,638,959                     219,041                        -                                    219,041                     -                                -                                        -                                    

4 902 2015652024110 Two Trackless Sidewalk Snow Plow 290,000                             290,000                                        235,829                        54,171                          -                                    54,171                       -                                -                                        -                                    

5 902 2015652034110 Single Axle Dump Truck        310,000                             310,000                                        260,736                        49,264                          -                                    49,264                       -                                -                                        -                                    

6 902 2015652044116 WWW Collection System Life Station 635,000                             635,000                                        -                                635,000                        -                                    635,000                     -                                -                                        -                                    

Capital Project - 2015 Total 3,503,000                          3,503,000                                     2,529,605                     973,395                        -                                    957,477                     15,919                          -                                        -                                    

1 902 2016651024135 Sediment Removal from Storm Water Facility 191,000                             191,000                                        36,294                          154,706                        -                                    -                             154,706                        -                                        -                                    

2 902 2016652014110 Vehicle & Equipm.(Non-Growth) 1,168,000                          1,168,000                                     1,056,811                     111,189                        -                                    -                             111,189                        -                                        -                                    

3 902 2016652024110 One Combination Single Axle Dump Truck 330,000                             330,000                                        250,203                        79,797                          -                                    79,797                       -                                -                                        -                                    

4 902 2016652044310 Inflow & Infiltration Reduction Program 100,000                             100,000                                        52,215                          47,785                          -                                    -                             47,785                          -                                        -                                    

Capital Project - 2016 Total 1,789,000                          1,789,000                                     1,395,523                     393,477                        -                                    79,797                       313,680                        -                                        -                                    

1 902 2017651024135

Sediment removal and disposal from stormwater 
management facility (Headwater Crescent & North of 
Sanbanks Drive) 183,000                             183,000                                        -                                183,000                        -                                    183,000                     -                                -                                        -                                    

2 902 2017651034140 Rehabilitation of Old Langstaff Road Bridge 250,000                             250,000                                        54,654                          195,346                        -                                    195,346                     -                                -                                        -                                    

3 902 2017651044140 Parking Lot Rehabilitation 300,000                             300,000                                        144,992                        155,008                        -                                    155,008                     -                                -                                        -                                    

4 902 2017652014110 Vehicle & Equipment (Non-Growth) 530,000                             546,984                                        413,325                        133,659                        -                                    133,659                     -                                -                                        -                                    

5 902 2017652024116 Bulk Liquid Storage Facility Upgrades 100,000                             100,000                                        70,698                          29,302                          -                                    29,302                       -                                -                                        -                                    

6 902 2017652044135 Rehabilitation of SWM 2-9 285,000                             193,248                                        261,030                        (67,782)                         -                                    (67,782)                      -                                -                                        -                                    
Project partially funded from CWWF - Grant 
approved but not yet received

7 902 2017652054135 Rehabilitation of SWM 19-1 970,000                             385,497                                        294,511                        90,986                          -                                    90,986                       -                                -                                        -                                    
Project partially funded from CWWF - Grant 
approved but not yet received

8 902 2017652064135 Rehabilitation of SWM 19-2 515,000                             190,568                                        318,645                        (128,077)                       -                                    (128,077)                    -                                -                                        -                                    
Project partially funded from CWWF - Grant 
approved but not yet received
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9 902 2017652074135 Rehabilitation of SWM 19-3 715,000                             449,174                                        487,680                        (38,506)                         -                                    (38,506)                      -                                -                                        -                                    
Project partially funded from CWWF - Grant 
approved but not yet received

Capital Project - 2017 Total 3,848,000                          2,598,471                                     2,045,535                     552,936                        -                                    552,936                     -                                -                                        -                                    

1 902 2018651014151 Parking Lot Rehabilitation 300,000                             300,000                                        300,000                        -                                -                                    -                             -                                -                                        -                                    

2 902 2018651024130 Rehabilitation of Old Langstaff Road Bridge 250,000                             250,000                                        -                                250,000                        250,000                             -                             -                                -                                        -                                    

3 902 2018651034190 Replacement Christmas Whreats 109,000                             109,000                                        -                                109,000                        109,000                             -                             -                                -                                        -                                    

4 902 2018651044130 Roads Overlay Program 2,400,000                          2,400,000                                     1,977,526                     422,474                        422,474                             -                             -                                -                                        -                                    

5 902 2018651054130
Structural repair of existing ornamental entrance and 
median structures on Regent and Ellery Drive 80,000                               80,000                                          76,116                          3,884                            3,884                                 -                             -                                -                                        -                                    

6 902 2018651064110 Vehicle for Building Maintenance and Repair staff 45,000                               45,000                                          -                                45,000                          45,000                               -                             -                                -                                        -                                    

7 902 2018651074310 RoundaboutOp.ReviewTowerHill  75,000                               75,000                                          17,452                          57,548                          57,548                               -                             -                                -                                        -                                    

8 902 2018652014115 Fleet Replacement 1,020,000                          1,020,000                                     862,798                        157,202                        -                                    157,202                     -                                -                                        -                                    

9 902 2018652034116 Key Monitoring System 20,000                               20,000                                          -                                20,000                          20,000                               -                             -                                -                                        -                                    

Capital Project - 2018 Total 4,299,000                          4,299,000                                     3,233,892                     1,065,108                     907,906                             157,202                     -                                -                                        -                                    

30 TOTAL PUBLIC WORKS OPERATIONS 16,452,100                        15,202,571                                   11,495,994                   3,706,577                     907,906                             1,802,764                  995,907                        -                                        -                                    

90  TOTAL COMMUNITY SERVICES 33,760,742                        32,528,198                                   22,200,931                   10,327,267                   4,080,106                          2,715,265                  3,417,027                     114,869                                -                                        

389 GRAND TOTAL 329,180,963                      325,983,775                                 172,649,063                 153,334,712                 14,993,089                        71,789,419                43,483,968                   4,636,427                             18,431,808                       
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