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Ph. 2 Strategic Directions

BATCH 2 OPAs 
Yonge & 16th, Village, Newkirk, ORLC 

2023 2024 2025

Ph. 3 Drafting & Approval of CZBL

CZBL 2.0 Approved
(Y&16, Newkirk, Village 

ORLC) 

CZBL 3.0 Approved
Employment, Centres & Corridors, 

Housekeeping, MTSAs, PMTSAs, IZ, CPPS 
(TBC)

BATCH 3 OPAs (TBC)
Employment, Centres & Corridors, Housekeeping, 

MTSAs, PMTSAs, IZ, CPPS  (TBC) 

Ph. 1 Research 
(2018-Q3 2023)

SDR 2.0 Endorsed
(C&Cs &Parking)

SDR 1.0 Endorsed 
(Neighbourhoods)

CZBL 1.0 Approved
(Neighbourhoods) 

SDR 3.0 Endorsed 
(Employment, Greenway & 

Other Zones)

OP Updates

CZBL Project 2023, 2024, 2025

Note: CZBL Project deliverables and timelines dependent on OP Updates and may be subject to change

Target approval (TBC) Target approval (TBC)

Attachment 1 to Staff Report SRPI.23.048


